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Project Web Site: http://www.wsdot.wa.gov/Projects/US2/WenatcheeRiverBridge/

US 2/Wenatchee River Bridge - Replace Bridge
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Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$7,478

$5,960

$207

$0

Construction

Right of Way

Preliminary Engineering $2,000

Leg. Initial   
BudgetProject Status

$1,832$1,828

$219

Project Cost Summary ($ in Thousands)
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$209

Total $10,000 $6,688 $8,080

$8,000 $4,641 $6,039

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2006

Q1 2005

Q4 2006

Q1 2005

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q4 2010

Q1 2011

Q4 2010

Q1 2011

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q2 2011

Q4 2012

Q2 2011

Q3 2013

On Schedule

Late

PIN:

Region:

State Route:

Current Status:

200201K

North Central

US 2

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2014

D. Sarles

12

Project Information

1113Q8 GNB 50 (June 2013) Changes from Last Month: The cost increase was resolved and 
the schedule risk was realized and accepted.  There is a technical correction to the cost 
increase and schedule delay. Issues were resolved and the project is being removed from this 
list. Previously reported:  The cost and schedule are at risk. The construction cost increased 
by $1.9 million and the operationally complete date was delayed to January 2014. The cost 
increase and schedule delay were due to encountering large underground boulders within the 
river and the additional number of days required to do the extra removal work. These projects, 
budgeted for $14.4 million and known as the U.S. 2 – Tumwater Canyon Bridge 
Replacements, will replace three narrow bridges over the Wenatchee River and Drury and 
Chiwaukum Creeks with new, wider bridges designed to meet current standards. The added 
width is designed to reduce risks for motorists, bicyclists, and pedestrians. These projects also 
construct new turn lanes to the Tumwater Campground and add fish passage enhancements 
in the creek beds. The projects are in the construction phase. The budget risk was resolved 
and the schedule risk was realized and accepted. The combined projects’ total cost is now 
approximately $14.4 million, an increase of approximately $1.7 million (not $1.9 million as was 
incorrectly reported in May 2013). This increase was due to additional work required to 
remove shaft obstructions, excavate roadways, and blast unforeseen large boulders 
encountered during drilling within the river. This increase was included in the approved 2013 
Transportation Budget. As a result, the operationally complete date was delayed from 
December 2012 (not January, as incorrectly reported in May 2013) to September 2013. The 
projects are being removed from the Delivery Progress Report.

Gray Notebook Text

Project Description

The Existing roadway across the bridge is narrow.  Replace the existing bridge with a new 
bridge designed to current standards.  The added width will increase the safety for the traveling 
public.

Contractor

Anticipated Project Benefits

Award Amount:$3,911,812

Change Orders Web Site:


